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3 PROGRESS WP 3: USER CENTRIC INTERFACES AND FEED-
BACK

3.1

Act. 5.1

Result 5: Methodology & data for user-oriented (user-centred)
approach in smart building control

Tasks

Indicators

Sources of
infor-
mation
Involved
partners

Progress

Development and testing of a user-oriented determination method for comfort Start

and health (Task 3.1).

3.1.1: Self-reporting data gathering and integration 1 18
3.1.2: Method for occupant’s comfort and health assessment 1 24
Availability of the method for monitoring and collecting real-time subjective comfort 12
data

Availability of the method for determining user comfort and health-related aspects 24
D3.01: Method of determining the real-time comfort and health level of buildings. 1?;
D3.02: Method for determining users comfort and health 24

TNO
TUD-IO, FME/VLA, Avans, RVB, Unica, O-Nexus, Strukton

Task updates [M1-M24] (Office Vitae, TNO, TUD-IO, Avans, Unica, Strukton, DGBC, Binnen-
klimaat Nederland (formerly called VLA), RVB, O-Nexus)

e TNO, TUD-IDE and OfficeVitae set up the monitoring platform at Leeghwaterstraat living lab
and further developed the feedback dashboards for indoor climate scoring. The lead person
on the dashboard work is Razieh Torkiharchegani (TUD), while the lead person on the sensor
evaluation working together with Piet Jacobs (TNO) is Martin Havranek (OfficeVitae).

e Testing of the climate label in Strukton building in Son. Activities included building monitoring
and applying questionnaires to users. Further Strukton, TNO and Unica started a field study to
compare direct feedback of Unica QR-code vote app with voting boxes.

e Progress has been made in the indoor climate label platform data dashboard with smart noti-
fication and data filtering. The advances have been shown in consortium and public events.
Binnenklimaat Nederland has coordinated monthly sessions with indoor climate experts to
get feedback on the dashboard and developed methods.

e RVB has joined the kick-off meeting and provided market feed-back

e DGBC and O-nexus gave feedback during kick-off and monthly WP3 progress meetings

Events and presentations

e Session at the first B4B consortium meeting: Low-threshold feedback on the indoor climate
with e.g apps.

e Presentation by David Keyson (TUD-IO / Office Vitae) in conference Bits, Bricks and Behaviour
in Rotterdam (9th November 2021)

e Presentation label by Piet Jacobs (TNO) at Workplace Experience (29 March 2022). Binnen-
klimaat Nederland and Office Vitae have hosted an exhibition stand about the label. During
two days discussions were held with the market about the label.

e Presentation by Piet Jacobs (TNO) and David Keyson (TUD-IO / Office Vitae) on Brains4Build-
ings Webinar (April 20th, 2022). Indoor climate label: user centric assessment methods of
comfort and health.

Publications and other output
Please add if available?

Deliverables
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Act. 5.1
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Development and testing of a user-oriented determination method for comfort

and health (Task 3.1).

e D 3.01: Thisis in line with the time schedule from this task, which is from M1 - M18, see
page 40 of Bijlage 13B Werkpakket Beschrijvingen. More important this permits us to incor-
porate tests to be carried out by Stukton and Unica in this field (see mail Piet Jacobs 21/02)

Deviations

To the time planning of the activity No deviations
To the team and partners involved in the activity No deviations
To the objective and tasks No deviations

Developing methods & collecting user data for FDD, continuous monitoring and Start End

commissioning (Task 3.2). 1 26

3.2.1: End-user requirements for fault detection and diagnostic control systems

. 1 12
and interfaces
Tasks 3.2.2: Determination of relevant feedback to end-users to support energy effi- 24
ciency and health
3.2.3: Comfort and occupancy data for FDD system 6 26
!nsight into which feeQback helps with user acceptance, reducing complaints and 20
Indicators increasing energy savings
Availability of comfort and occupants’ behaviour data for fault detection and diag- 24
nosis and building control and management.
D3.03: Insight into which feedback helps with user acceptance, reduction of com- 10>
Sources of plaints and increase energy savings > merge with D3.06 12
infor- D3.04: _Insight into which feedback promotes acceptance by the user, reduces 20
mation complaints and increases energy savings
D3.05: Comfort and occupants’ behaviour data for fault detection and diagnosis
and building control and management. 24
Involved /e . . .
partners 'r:\_l%rAvans, APTA Technologies RVB, Spectral, Strukton, DGBC, Unica, O-Nexus, Cloud Energy Opti-
iz
Task 3.2.1 updates [M1-M12] (TUe, TNO, DGBC, Spectral, Strukton, Cloud Energy Optimiser,
AptaTech, Simaxx).
For task 3.2.1 End-user requirements for fault detection and diagnostic control systems and inter-
faces, TNO and TUe carried out the following activities with partners APTA Tech, Spectral,
Strukton, DGBC, Unica, O-Nexus and Cloud Energy Optimizer to determine the interfaces require-
ments from a market perspective:
e Presentations during WP3 monthly meetings.
e Session during the B4B Consortium meeting in October 2021.
e Questionnaire survey.
Progress Furthermore, a literature study was carried out by TUe on the shortcomings and opportunities of-

fered by smart buildings and systems for Facilities management, and for building occupants.
TNO carried out a series of follow up interviews with selected partners and FMs.

The results from these activities were used to prepare a workshop in the international conference
Clima 2022, which will be used as final input for Deliverable 3.03/3.06 (merged deliverables).

Task 3.2.2 updates [M6-M24] (TNO, TUe, Cloud Energy Optimiser, Spectral, DCBG Strukton,
Simaxx)

- Working group with knowledge-based partners have been established (TNO, TUe, HAN,
Avans).
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Developing methods & collecting user data for FDD, continuous monitoring and

commissioning (Task 3.2).

Task 3.2.3 updates [M6-M26] (TUe, AptaTech, Avans, Cloud Energy Optimiser, Strukton, O-
Nexus, Unica, Simaxx)

A literature review has been carried out on occupancy, occupants’ behaviour and comfort data uti-
lised in FDD and building control.

Current applications of occupancy data in control systems have been discussed with technology
partners (Cloud Energy Optimiser, Strukton, O-Nexus, Unica, Simaxx) during workshops and WP3
meetings. This initial conversations will be the basis to further develop use cases and to establish
common research activities.

A monitoring plan for the HHS living lab is being prepared with HHS (link WP2), AptaTech and
Unica. This will be the basis for the Use Case for Unica (also for task 3.3).

Furthermore the following activities have been carried out to ensure the connection of Task 3.2.3
with other tasks and WPs:

o Meeting between TNO (representing WP4) and TUe to discuss the link between WP3 and
WP4, specifically on the data collection needs.

e Meetings with TUD and TUe (WP1) to define the format for data collection in Living Labs in re-
lation to occupants data needed for FDD and building control.

e Avans has started two student projects on ML and user interfaces. The research questions
were defined in collaboration with partners Strukton, O-nexus, HAN, and TUe.

Events and presentations

e Session at the first B4B consortium meeting: Requirements for user interfaces, organised by
TUe and TNO.
e Preparation of workshop at Clima conference 2022 on interfaces for Facility managers.

Publications and other output
e TUe prepare and recorded a webinar for BREEAM experts, led by DGBC.

Deliverables

e D3.03 merged with D3.06 into one deliverable because of overlapping of topics and activi-
ties.

Deviations

Deliverable 3.2.1 will be postponed to M12

Ve Ui Ui il e ne aeiy due to Covid (staff)-related issues.

To the team and partners involved in the activity No deviations

To the objective and tasks No deviations

Developing methods & collecting data for users to support energy flexibility (Task Start End

3.3). 1 36 |

IENS

Indicators

3.3.1: End-user requirements for energy flexibility control systems and interfaces | 1 12

3.3.2: Determination of the resident behavior changes needed and relevant feed-
: L . 12 36
back to end users to improve flexibility management and user acceptability

3.3.3: Development of user profiles for hybrid models 1 18

Availability of a method for visualizing the operation of building systems, energy

use, subjectively experienced health aspects and the impact of behaviour on this 36
Availability of behavioural profiles to use in the hybrid models in results 1a, 2a and 18
2b

D3.06: End-user requirements for energy flexibility control systems and interfaces 10>1
> merge with D3.03 2
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Developing methods & collecting data for users to support energy flexibility (Task Start End

3.3). 1 36

Sources of
infor-
mation

Involved

partners

Progress

D3.07: Determination of the behavioural changes of the residents that are needed

and relevant feedback to end-users to improve flexibility management and user 36
acceptability

D3.08: User profiles for use in hybrid models 18
INO

TU/e, APTA Technologies, Avans, O-Nexus, Unica, DGBC, Cloud Energy Optimiser, HAN, Spectral,
Almende

Task 3.3.1 updates [M1-M12] (TNO, TUe, DGBC, O-Nexus, Cloud Energy Optimiser, AptaTech,
Unica)

(Same updates as in Task 3.2.1, repeated here: )

For task 3.2.1 End-user requirements for fault detection and diagnostic control systems and inter-
faces, TNO and TUe carried out the following activities with partners APTA Tech, Spectral, Strukton,
DGBC, Unica, O-Nexus and Cloud Energy Optimizer to determine the interfaces requirements from
a market perspective:

e Presentations during WP3 monthly meetings.
e Session during the B4B Consortium meeting in October 2021.
e Questionnaire survey.

Furthermore, a literature study was carried out by TUe on the shortcomings and opportunities of-
fered by smart buildings and systems for Facilities management, and for building occupants.

TNO carried out a series of follow up interviews with selected partners and FMs.

The results from these activities were used to prepare a workshop in the international conference
Clima 2022, which will be used as final input for Deliverable 3.03/3.06 (merged deliverables).

Task 3.3.2 updates [M12-M36] (TUe, TNO, DGBC, O-Nexus, Cloud-energy optimised, Avans,
HAN, Unica, Almende)

Not started yet, but starting planning activities around use cases involving the investigation of in-
terfaces for end-users.

Task 3.3.3 updates [M1-M18] (TNO, TUe, Spectral)

e TNO has carried out a literature study on existing models and made a review of models al-
ready used in previous project

e TNO organised meetings to alight goals and objetives with the task leaders of WP1 and WP2
involved with the hybrid models (TUD, TUe, HHS), and to discussed the monitoring plan.

e TNO has established one of the TNO offices will be the Living lab. TNO uses data from the ex-
isting BMS and data from new sensors for developing user behaviour input.

e The monitoring of living labs Stieltjiesweg/Next Delft (i.c.w. WP1 & WP2 Hybrid model develop-
ment) has started.

Events, presentations,

e Session at the first B4B consortium meeting: Requirements for user interfaces, organised by
TUe and TNO.

e Preparation of workshop at Clima conference 2022 on interfaces for Facility managers.
Publications and other output

N/a
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Developing methods & collecting data for users to support energy flexibility (Task Start End
3.3). 1 36
Deliverables

Act. 5.3

D3.06 merged with D3.03 into one deliverable because of overlapping of topics and activities.

Deliverable 3.06 will be postponed to M12
due to staff-related issues.

To the team and partners involved in the activity No deviations

To the objective and tasks No deviations

To the time planning of the activity

Deviations

Bottlenecks No bottlenecks.
- Consequences
- Solutions

- Good advanced on the Indoor Climate Label Platform, which is near completion.
The label has been presented in several national outlets.

- Tasks 3.2.1 and 3.3.1 and corresponding (merged)

- deliverables 3.03 and 3.06 are almost completed. Results will be the basis for an
international workshop with (external) industry stakeholders. The results of the
workshop will be included in the deliverable.

- Industry and academic partners are collaborating in students’ projects at Avans.

- Partners collaboration within use cases have been further defined. Research
and implementation plans are in preparation (upcoming work on occupancy

Successes models and interfaces in 3.2, 3.3 and 3.4).
- Areat - Living labs have been selected and data collection and experiments have
- Succes-factor(s) started (task 3.1, 3.2 and 3.3).

Plans for the next 6 | Focus on deliverables, continue data collection on living labs and focus on collabora-
months tion activities with other WPs.

3.2 Result 6: Prototyping data-driven user-oriented interfaces for a
healthy indoor climate, energy-efficient and energy flexibility of
the building

Act. 6.1 Defining the programme of requirements for the interfaces for the different stake- Start End
- holders (Task 3.4). 13 48
3.4.1: Determination of interface requirements for different groups of stakehold- 13 18
ers
Tasks 3.4.2: (Re)design user interfaces 19 36
3.4.3: Implementing, optimization and validation of user interfaces 24 46
3.4.4: Determination of user-centric design and evaluation approach 42 48
. Availability of the program of requirements for the redesign of interfaces of O-
Indicators : 16
Nexus, Unica and Spectral

1Research, economically, societal, international relations, innovation
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Defining the programme of requirements for the interfaces for the different stake-
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holders (Task 3.4).

Availability of the (re)design of the interfaces 35
Evaluation of the interfaces 42
Availability of a user-centric approach to the design and evaluation of interfaces 48
D3.09: Requirements for re-design of interfaces for O-Nexus, Unica and Spectral 18
Shll[ge=cioie D3.10: Results application of WP3 methods to (re)design of interfaces 35
infor- D3.11: Validation of WP3 methods on interfaces 46
mation D3.12: Evaluation of the user-centred approach to the design and evaluation of 48

the interfaces

Involved HAN
partners Spectral, O-Nexus, Unica, OfficeVitae, TNO, TU/e, TUD-I0, Avans

Progress This activity has not started yet officially.
To the time planning of the activity N/a
Deviations | To the team and partners involved in the activity N/a
To the objective and tasks N/a
Bottlenecks N/a
- Consequences
- Solutions
Successes N/a
- Area
- Success-factor(s)
Plans for the next 12 | N/a
months
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